

ID	Task Mode	Task Name	Duration	Start	Finish	11/20	Oct 18, 20	Oct 25, 20	Nov 1, 20	Nov 8, 20	Nov 15, 20	
						T	W	T	F	S	T	
1	Task Mode	CR 150 E. Maintenance	21 days	Fri 10/16/20	Mon 11/16/20							11/16
2	Task Mode	TRAFFIC CONTROL	1 day	Fri 10/16/20	Fri 10/16/20							
3	Task Mode	HMA PATCHING WITH TYPE 1D	5 days	Mon 10/19/20	Fri 10/23/20							
4	Task Mode	MILLING - 3"	3 days	Mon 10/26/20	Wed 10/28/20							
5	Task Mode	CRACK SEAL	1 day	Thu 10/29/20	Thu 10/29/20							
6	Task Mode	HMA SURFACE	3 days	Fri 10/30/20	Tue 11/3/20							
7	Task Mode	STONE DRIVEWAYS	1 day	Wed 11/4/20	Wed 11/4/20							
8	Task Mode	STRIPING (WEATHER PERMITTING)	1 day	Thu 11/5/20	Thu 11/5/20							
9	Task Mode											
10	Task Mode	SUBSTANTIAL COMPLETION	0 days	Mon 11/16/20	Mon 11/16/20							11/16

Project Schedule 10-14
Date: Wed 10/14/20

Task		Inactive Task		External Milestone	
Split		Inactive Milestone	Manual Summary	Deadline	
Milestone Summary		Inactive Summary	Start-only	Progress	
Project Summary		Manual Task	Finish-only	Manual Progress	
		Duration-only	External Tasks		